

## AYLESFORD PARISH COUNCIL - FORWARD WORKS PROGRAMME (SMALL WORKS)

Location	Scheme	Nature of Work	Contractor	Completion Priority A = 31/10/21 B = 30/11/21	Current Status
Tunbury Hall and Recreation Ground	Notice Board	Perspex needs cleaning or replacing	Mark Medhurst	A	unable to get the right size and extremely expensive to replace. So being looked into
Tunbury Hall and Recreation Ground	Tunbury Hall Gates	Painting	Mark Medhurst	A	
Tunbury Hall and Recreation Ground	Height Barrier to car park	Painting	Mark Medhurst	A	
Blue Bell Hill Recreation Ground	Gate	Staining	Mark Medhurst	B	
Eccles Recreation Ground	Wooden Five Bar Gate & All Pedestrian Gates	Staining	Mark Medhurst	B	
Eccles Recreation Ground	Wooden Benches	Staining	Mark Medhurst	B	Started
Eccles Recreation Ground	Wooden Picnic Tables	Staining	Mark Medhurst	B	
Forstal Road Recreation Ground	Wooden Five Bar Gate & Pedestrian Gate	Staining	Mark Medhurst	B	Completed 4 August by Lee
Forstal Road Recreation Ground	Wooden Benches by tennis courts	Staining	Mark Medhurst	B	Not to be done as being replaced
Forstal Road Recreation Ground	Wooden Benches in play area	Staining	Mark Medhurst	B	
Ferryfield	Wooden Benches	Staining	Mark Medhurst	B	
Ferryfield	Fitness Trim Trail	Staining	Mark Medhurst	B	
Cemetery	Gates	Painting	Mark Medhurst	A	
Royal British Legion Admiral Moore Drive	Notice Board	Perspex needs cleaning or replacing	Lee to deal with	A	

Location	Scheme	Nature of Work	Contractor	Completion Priority A = 31/10/21 B = 30/11/21	Current Status
----------	--------	----------------	------------	--	----------------

**AYLESFORD PARISH COUNCIL - FORWARD WORKS PROGRAMME (LARGE SCHEMES)**

Scheme	Nature of Work		Date		
		Quote(s) Sought	Report Quotes to Committee	Current Status	Notes
Tunbury play area	Safety surfacing repairs	Yes	21/06/2022	Contractor chased twice	