

AYLESFORD PARISH COUNCIL - FORWARD WORKS PROGRAMME (SMALL WORKS)

Location	Scheme	Nature of Work	Contractor	Completion Priority - All to be done by 30/11/23	Current Status
Tunbury Hall and Recreation Ground	Notice Board	Perspex needs cleaning or replacing	Lee to deal with		unable to get the right size and extremely expensive to replace. So being looked into.
Tunbury Hall and Recreation Ground	Tunbury Hall Gates	Painting	Mark Medhurst		
Tunbury Hall and Recreation Ground	Height Barrier to car park	Painting	Mark Medhurst		
Blue Bell Hill Recreation Ground	Gate	Staining	Mark Medhurst		
Eccles Recreation Ground	Wooden Five Bar Gate & All Pedestrian Gates	Staining	Mark Medhurst		one gate done
Eccles Recreation Ground	Wooden Benches	Staining	Mark Medhurst		Started
Eccles Recreation Ground	Wooden Picnic Tables	Staining	Mark Medhurst		
Forstal Road Recreation Ground	Wooden Benches by tennis courts				benches removed new ones installed
Forstal Road Recreation Ground	Wooden Benches in play area	Staining	Mark Medhurst		
Ferryfield	Wooden Benches	Staining	Mark Medhurst		
Ferryfield	Fitness Trim Trail	Staining	Mark Medhurst		Trail requires some maintenance so staining not required at present
Cemetery	Gates	Painting	Mark Medhurst		Lee reports re paint not required

Location	Scheme	Nature of Work	Contractor	Completion Priority - All to be done by 30/11/23	Current Status
Royal British Legion Admiral Moore Drive	Notice Board	Perspex needs cleaning or replacing	Lee to deal with		Lee reports it's clean and no longer needs replacing

AYLESFORD PARISH COUNCIL - FORWARD WORKS PROGRAMME (LARGE SCHEMES)

Scheme	Nature of Work		Date		
		Quote(s) Sought	Report Quotes to Committee	Current Status	Notes
St Marks Car Park Eccles	Height barrier needs straightening	In process		Complete	